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1. Award Conditions

AWARD ATTACHMENTS

Alaska Native Tribal Health Consortium 01459-00



 

Award Conditions to the Financial Assistance Award  

Between the Denali Commission and Alaska Native Tribal Health Consortium 

(ANTHC) 

For Koyukuk Primary Care Clinic Construction 

Award No. 1459 

December 2013 

1. Scope of Work 

 

This action serves to establish a new project under this grant award, Koyukuk Primary Care 

Clinic Construction.  The Alaska Native Tribal Health Consortium (ANTHC) will serve in a 

lead capacity on this project, as project manager.  In this role, ANTHC will coordinate with 

the other funders.  This PA permits ANTHC to proceed with construction of the Koyukuk 

Primary Care Clinic. ANTHC has assigned project number AN-13-GQ1 to the project.   

 

The following milestones in the Health Facilities due diligence process have been attained by 

the Koyukuk Tribal Council (KTC) and the Tanana Chiefs Conference (TCC): 

*The Health Facilities Primary Care Clinic business plan is approved 

*Through the business plan process the Commission approved a space allocation of 1660 

square feet, of which 60 square feet are allotted for biomass.  This is the square footage that 

is approved by this, and all other grant actions associated with the construction of the 

Koyukuk Primary Care Clinic by the Commission. 

*The Site Plan Checklist is complete and was approved. 

*The design is complete.  The design includes a waste heat component which is approved by 

the Commission. 

*Construction project management will be provided by ANTHC. 

*Fire Marshall permit is secured. 

 

The total project cost, pursuant to the cost estimate provided to the Commission by ANTHC 

is $2,836,299 

 

Required cost share match of $518,260 (20% of the total construction cost, not to include 

ANTHC indirect costs, which the Commission is paying 100% of, rounded up from 

$518,259.80 to the nearest dollar) is necessary for the project and are provided and secured 

as follows: 

* $303,366 - Indian Health Service (IHS) Tribal Equipment Funds 

* $150,000 - State of Alaska 

* $4,500 - Doyon: Gravel Donation 

* $55,500 – City of Koyukuk: Gravel Donation 

* $4,894  - TCC 

 

The Commission is making a total of $2,318,039 available on this project, from the following 

funding sources, and in the following amounts: 

     PA 1314-L:                       $240,353.55 
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     PA 1299-B:                             $4,646.45 

     PA 1299-C:                             $10,140.55 

     PA 1174-G:                             $117,486.40 

     Award 1459 (this award):        $531,312.85 

     Award 1372 - Amendment 1:    $1,414,099.20 

 

The Commission contribution includes $245,000 for the purpose of project management 

costs (paid in full by the Commission), and $2,073,039 for actual construction costs of this 

facility. 

 

Milestones for this project follow: 

Construction – December 1, 2013 - September 30, 2015 

Project Closeout - October 1, 2015 - December 31, 2015 

 

All Commission funding is intended for use for the scope of work identified in the Award 

document only.  Any balance of funds remaining after the full scope of work has been 

completed will be returned to the Denali Commission. 

2. Milestones 

The following milestones are identified as the major steps to be completed as part of the 

project.  “Planned” dates for the first milestone are included here.  As part of each 

progress report, recipients shall update the progress toward meeting these milestones (see 

section 7, Reporting). 

 

 

Milestone  

Planned  Actual  

Units  
Total Cost  

At Completion  
Start  
Date  

End  
Date  

Start  
Date  

End  
Date  

  Construction   
 

12/1/2013 09/30/2015   0  $0.00  

  Project Close-out   
 

10/1/2015 12/31/2015   0  $0.00  

 

 

3. Award Performance Period 

The Award performance period is December 1, 2013 through September 30, 2015.  This 

is the period during which Award recipients can incur obligations or costs against this 

Award. 
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4. Direct and Indirect Costs 

The cost principles of OMB A-122 are applicable to this Award.  Indirect costs up to  

$245,000 are allowable under this award.  Please refer to the cost principles regulations 

for specific details on other allowable charges under this Award. 

5. Budget and Program Revisions 

The Administrative Circular, 2 CFR Part 215 (formerly OMB A-110), applies to this 

Award.  Please refer to the Administrative Circular for specific details on revisions to this 

Award.  The Administrative Circular requires that ANTHC will inform the Commission 

in writing (e-mail, letter, or report) at the earliest possible date of any unanticipated 

project cost overrun, project schedule delays, or changes in the project scope or changed 

site conditions. 

6. Payments 

Payments under this Award will be made by electronic transfer in response to a “Request 

for Advance or Reimbursement”, Standard Form 270 (SF-270) submitted by the 

ANTHC.  Requests for reimbursements may be made as needed. The SF-270 must be 

submitted to the Denali Commission via fax, e-mail (finance@denali.gov) or mail in 

order for payment to be processed. The form is available on the OMB website: 

http://www.whitehouse.gov/OMB/grants/grants_forms.html. Payments shall be made in 

accordance with  2 CFR Part 215.  Please contact the Denali Commission’s Finance 

Specialist at (907) 271-1414 for further information about submitting this form. No 

interest will be accrued on these funds. 

7. Reporting  

Two forms of project reporting are required under this Award, listed below.  ANTHC 

shall submit reports using the Denali Commission’s on-line Project Database System, 

available at www.denali.gov.  If there are technical limitations which may prevent the 

recipient from meeting this requirement, please contact the Program Manager listed in 

this agreement. 

 

a. Progress Reports shall be submitted on a quarterly basis.  The first reporting period 

is October 1, 2013 to December 30, 2013, and quarterly thereafter.  Reports are due 

within 30 days of the end of the reporting period.  Progress reports shall include the 

following: 

 

i. Total project funding, including both Denali Commission funding and other 

project funding sources. 

ii. The total project expenditures for the project as of the end of the reporting 

period, including both Denali Commission and Other funding sources. 

iii. Updated schedule and milestone information as identified in the Scope of 

Work 
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iv. Narrative summary of the project status and accomplishments to date, and 

address the following questions: is the project on schedule, is the project on 

budget, and what actions are planned to address any project problems. 

v. Construction Projects Photographic documentation of project progress shall 

be provided with the progress reports for active construction projects.  The 

photo documentation shall include a minimum of three, dated photos per 

reporting period such that a complete record of the construction is maintained 

over time, from “before,” showing the situation before the start of 

construction, to “during” showing work proceeding on the project, and “after” 

to show the finished project.  Photos shall be provided in a digital format as 

part of the on-line report.  A short description of the activity and names of 

those in the photos shall also be provided. 

 

b. Federal Single Audits shall be submitted annually, when required.  In accordance 

with OMB Circular A-133, which requires [subpart 200] “Non-Federal entities that 

expend $500,000 or more in a year in Federal awards shall have a single or program-

specific audit conducted for that year in accordance with the provisions of this part  

[subpart 205].  The determination of when an award is expended should be based on 

when the activity related to the award occurs.” 

 

Recipients shall also submit single audits to the Federal Clearinghouse as designated 

by OMB.  Information can be found on the following web-site: 

http://harvester.census.gov/sac/ 

8. Project/Award Close-Out 

The project close-out report shall be completed within 90 days of the end of the Award 

performance period or within 90 days of the completion of the project, whichever is 

earlier.  Recipients must also draw down any remaining funds for expenditures incurred 

under this award during this 90-day period. 

 

The project close-out report shall be submitted on-line through the Denali Commission’s 

on-line Project Database System, available at www.denali.gov.  The project close out will 

require the recipient to submit the following information: 

 

a. Final data for each item listed in paragraph 7(a) “Progress Reports” 

b. Final project expenditures itemized by the following categories: planning & design; 

materials & equipment; freight; labor; project administration/overhead and other 

expenses. 

c. Acknowledgement of support: For all construction projects, the Award recipient shall 

display a sign that acknowledges the Government’s support for the project(s) 

developed under this Award.  The Commission will provide an appropriate sign.  The 

Award recipient must request an indoor and/or an outdoor sign from the Commission 

office.  Pickup or delivery of the sign can be arranged at that time. 
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9. Public Policy Laws and Assurances 

Award Recipients are required to comply with the public policy laws and assurances on 

SF 424d (construction projects).  This form must also be signed by a certifying official of 

the organization.  Some of the laws are highlighted below for your reference. 

 

To the maximum extent practicable, considering applicable laws, Funding Recipients 

shall accomplish the project contemplated by the Award using local Alaska firms and 

labor.  

 

No portion of this award may be used for lobbying or propaganda purposes as prohibited 

by 18 U.S.C. Section 1913 or Section 607(a) of Public Law 96-74. 

 

Project level environmental reviews in accordance with the National Environmental 

Policy Act (NEPA) and the National Historic Preservation Act (NHPA) are required for 

each project undertaken with Denali Commission funds. 

10.  Non-Compliance with Award Conditions 

Recipients not in compliance with the terms and conditions of this Financial Assistance 

Award will be notified by the Denali Commission.  The Denali Commission will work 

with the recipient to identify the steps necessary to bring them back into compliance, and 

will establish an appropriate time frame for the corrections to be made.  If the corrections 

have not been made by the deadline, the Denali Commission reserves the right to either 

suspend or unilaterally terminate the Financial Assistance Award for non-performance. 

11.  Program Manager, Financial Manager & Other Contact Information 

 

Denali Commission ANTHC 

Tessa Axelson 

Program Manager 

510 L Street, Suite 410 

Anchorage, AK 99501 

Phone: 907-271-1624 

Fax: 907-271-1415 

E-mail: taxelson@denali.gov 

Kim Chancey 

Project Manager 

3900 Ambassador Drive, Suite 301 

Anchorage, AK 99508 

Phone: 907-729-3554 

Fax: 907-729-4048 

Email: KAChancey@ANTHC.org 

Monica Armstrong 

Grants Administrator 

510 L Street, Suite 410 

Anchorage, AK 99501 

Phone: 907-271-3415 

Fax: 907-271-1415 

E-mail: marmstrong@denali.gov  

     Mike Yates 
     Grant Accountant 
     3900 Ambassador Drive, Suite 301 
    Anchorage, AK 99508 
    Phone: 907-729-5692 
    Fax: 907- 729-3590 

    Email: msyates@anthc.org 
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